

Message Text

CONFIDENTIAL

PAGE 01 TAIPEI 02089 040619Z

21

ACTION EA-14

INFO OCT-01 ISO-00 CIAE-00 DODE-00 PM-07 H-03 INR-10 L-03

NSAE-00 NSC-07 PA-04 RSC-01 PRS-01 SP-03 SS-20

USIA-15 OMB-01 AID-20 EB-11 COME-00 TRSE-00 DRC-01

/122 W

----- 078316

R 040532Z APR 74

FM AMEMBASSY TAIPEI

TO SECSTATE WASHDC 1416

SECDEF WASHDC

INFO CINCPAC HONOLULU

C O N F I D E N T I A L TAIPEI 2089

E.O. 11652 : GDS

TAGS: MASS, TW

SUBJECT: F5E CO-PRODUCTION

1. LATE PAYMENT BY USG OF GRANT PORTION OF F5E CO-PRODUCTION CONTRACT HAS BECOME POINT OF CONTENTION IN ROC (AIDC)/ NORTHROP RELATIONS. PAYMENT DUE NORTHROP ON JANUARY 1, 1974, REPORTEDLY, WAS MADE ON MARCH 4. UNDERSTAND LATE PAYMENT WAS OCCASIONED BY DELAY IN PASSAGE FAA AND WORLD-WIDE STRINGENCIES ON MAP ALLOCATIONS, PRIMARILY BECAUSE OF ISRAEL AND CAMBODIA REQUIREMENTS.

2. IN FEBRUARY 25 LETTER TO ROC AERO INDUSTRY DEVELOPMENT CENTER (AIDC), NORTHROP CLAIMED DELAY IN PAYMENT OF AMOUNT IT WAS THEN FINANCING (\$7.88 MILLION) WAS ACCUMULATING A DAILY INTEREST COST OF \$2,429.00. NORTHROP SAID USG DELINGUENCY IN MAKING PAYMENT IN NO WAY RELIEVED ROC OBLIGATION TO MAKE PAYMENTS TO NORTHROP IN ACCORDANCE WITH PAYMENTS SCHEDULE (ARTICLE IV-A OF SALES CONTRACT). INTEREST COST, WHICH NORTHROP PASSED ON TO ROC, THROUGH MARCH 4 TOTALED \$155,761.00.

CONFIDENTIAL

CONFIDENTIAL

PAGE 02 TAIPEI 02089 040619Z

3. POSSIBILITY OF FUTURE DELAYS PROMPTED NORTHROP TO

REQUEST PROVISION IN CONTRACT OF SALE SPECIFYING ROC
WOULD REIMBURSE NORTHROP FOR ALL FUTURE COSTS OF FINANC-
ING FOR ANY REASON WHATSOEVER WHEN PAYMENT SCHEDULE NOT
MET. WE UNDERSTAND ROC, AT LEAST INITIALLY, HAS REFUSED
TO SIGN SUCH SUPPLEMENT TO HARDWARE CONTRACT.

4. THOUGH AWARE U.S. CONTRIBUTION TO F5E PROJECT IS
"SUBJECT AVAILABILITY OF FUNDS", ROC HAS EXPRESSED DIS-
MAY AT THIS AND OTHER UNPROGRAMMED COSTS IN PROJECT.
NORTHROP REPORTS ROC, NONETHELESS, PLANS COMPENSATE FOR
LATE PAYMENT (DUE JANUARY 1) BY MAKING EARLY PAYMENT,
FROM OWN RESOURCES, OF FUTURE INVOICES.

5. EMBASSY UNDERSTANDS THERE IS ALSO POSSIBLE DELAY IN
PAYMENT WHICH WAS DUE APRIL 1. REQUEST VERIFICATION OF
PAYMENT STATUS, WHETHER ROC HAS ANY INDEMNIFICATION
OPTION, WHETHER FUTURE DELAYS PREDICTED, AND HOW TO
MINIMIZE ADVERSE EFFECTS.
MCCONAUGHY

CONFIDENTIAL

NNN

Message Attributes

Automatic Decaptioning: X
Capture Date: 01 JAN 1994
Channel Indicators: n/a
Current Classification: UNCLASSIFIED
Concepts: ARMS PRODUCTION, CONTRACTS, MILITARY SALES, MILITARY ASSISTANCE PROGRAMS, DEBT REPAYMENTS, NEGOTIATIONS
Control Number: n/a
Copy: SINGLE
Draft Date: 04 APR 1974
Decaption Date: 01 JAN 1960
Decaption Note:
Disposition Action: RELEASED
Disposition Approved on Date:
Disposition Authority: GolinoFR
Disposition Case Number: n/a
Disposition Comment: 25 YEAR REVIEW
Disposition Date: 28 MAY 2004
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1974TAIPEI02089
Document Source: CORE
Document Unique ID: 00
Drafter: n/a
Enclosure: n/a
Executive Order: GS
Errors: N/A
Film Number: D740075-0900
From: TAIPEI
Handling Restrictions: n/a
Image Path:
ISecure: 1
Legacy Key: link1974/newtext/t19740465/aaaachjq.tel
Line Count: 80
Locator: TEXT ON-LINE, ON MICROFILM
Office: ACTION EA
Original Classification: CONFIDENTIAL
Original Handling Restrictions: n/a
Original Previous Classification: n/a
Original Previous Handling Restrictions: n/a
Page Count: 2
Previous Channel Indicators: n/a
Previous Classification: CONFIDENTIAL
Previous Handling Restrictions: n/a
Reference: n/a
Review Action: RELEASED, APPROVED
Review Authority: GolinoFR
Review Comment: n/a
Review Content Flags:
Review Date: 12 AUG 2002
Review Event:
Review Exemptions: n/a
Review History: RELEASED <12-Aug-2002 by boyleja>; APPROVED <13 FEB 2003 by GolinoFR>
Review Markings:

Declassified/Released
US Department of State
EO Systematic Review
30 JUN 2005

Review Media Identifier:
Review Referrals: n/a
Review Release Date: n/a
Review Release Event: n/a
Review Transfer Date:
Review Withdrawn Fields: n/a
Secure: OPEN
Status: NATIVE
Subject: F5E CO-PRODUCTION
TAGS: MASS, TW, US, NORTHROP
To: STATE DOD
Type: TE
Markings: Declassified/Released US Department of State EO Systematic Review 30 JUN 2005